

C O N F I D E N T I A L

PROCUREMENT DIVISION WEEKLY REPORT FOR
PERIOD ENDING 06 JULY 1983

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

a. RFP 83A-166 Bid Protest - In May, [REDACTED] protested the award of Request for Proposal (RFP) 83A-166 to [REDACTED]

25X1

[REDACTED] Since that meeting, P&SCB has received several requisitions from the Office of Communications (OC) to add on to the contract awarded to [REDACTED]

25X1

25X1

25X1

[REDACTED] The items requested make up a package similar to RFP 83A-166 and it was decided to solicit bids for this equipment rather than add on to the existing contract. However, the new RFP package has been revised taking into consideration several of the concerns expressed at the debriefing. This new package makes the solicitation more fair to all bidders. The new RFP will be mailed to the bidders by 7 July 1983 and award is anticipated by 30 August 1983. [REDACTED]

25X1

25X1

25X1

b. Change-in-Scope to [REDACTED] Contract No. 82*Al44540*000 - On 5 July 1983, the Agency Contract Review Board (ACRB) reviewed and recommended Director of Logistics approval for an \$800,000 change-in-scope to the above contract. Funds were authorized for the following tasks:

25X1

(1) Development of launcher and data link test and alignment procedures. Originally it was intended to use the procedures being developed by another contractor for the program to minimize duplication of effort. Failure of the other contractor to complete their procedures on time coupled with a customer dictated change in the training location and schedule, necessitates the development of this procedure by BDM.

(2) Customer requested conversion to four (4) sets of two (2) vans requiring reconfiguration of the vans and the fabrication/installation of special purpose equipment, plus the purchase, testing, and installation of general purpose equipment.

C O N F I D E N T I A L

C O N F I D E N T I A L

(3) On-site maintenance capability to repair and perform periodic preventive maintenance on the radar on which the training is being conducted. Negotiations have been scheduled with the contractor for 7 July 1983 for this approved change-in-scope. [redacted]

25X1

c. LIMS Post Award Conference - On 27 June 1983, [redacted] hosted a Post Award Conference to formally initiate the Software Development of a Logistics Integrated Management System (LIMS), to support the Offices of Logistics and Finance (OL & OF). [redacted] the Government concluded final cost negotiations on 23 June 1983, which resulted in a total estimated Cost-Plus-Award-Fee (CPAF) in the amount of \$11,200,000. The Director of Logistics and key representatives of the Office of Finance were in attendance and expressed their desire to see the development of LIMS completed on time, at target cost and with cooperation and mutual understanding between both Government and [redacted] personnel.

25X1
25X1

25X1

25X1
25X1

d. Uncoordinated Security Action - Security pulled the clearance of a contractor employee without providing notification to the cognizant COTR and CO. This created a situation where Agency activity appeared uncoordinated to the company under contract and precluded the ability of the CO and COTR to deal effectively with the technical and contractual impact. The first advice provided to this office that such action had occurred should not come from external contractors.

25X1

3. Significant Events Anticipated During the Coming Week:

None.

25X1

25X1

C O N F I D E N T I A L